

Super Fast Fibre Access Exchange Area Roll-out

The dates are estimates only and may change.

Name	RDA	Estimated Date
ALTRINCHAM	North West	April 2010 onwards
ALBERT DOCK	London	Late Summer 2010 onwards
ANDOVER	South East	Late Summer 2010 onwards
ARMLEY	Yorkshire and The Humb	April 2010 onwards
ASHTON-UNDER-LYNE	North West	April 2010 onwards
AYLESBURY	South East	Late Summer 2010 onwards
BANGOR, Northern Ireland	Northern Ireland	Late Summer 2010 onwards
BARKING	London	April 2010 onwards
BARNET	London	April 2010 onwards
BARRY	Wales	April 2010 onwards
BASINGSTOKE	South East	April 2010 onwards
BEAUCHIEF	Yorkshire and The Humb	Late Summer 2010 onwards
BELFAST BALMORAL	Northern Ireland	January 2010 onwards
BERKHAMSTED	East of England	April 2010 onwards
BICESTER	South East	Late Summer 2010 onwards
BILLERICAY	East of England	April 2010 onwards
BLUNSDON	South West	Late Summer 2010 onwards
BOTHWELL	Scotland	Late Summer 2010 onwards
BRAINTREE	East of England	Late Summer 2010 onwards
BRAMHALL	North West	Late Summer 2010 onwards
BRENTWOOD	East of England	April 2010 onwards
BRIGHTON HOVE	South East	Late Summer 2010 onwards
BRISTOL NORTH	South West	April 2010 onwards
BRISTOL WEST	South West	April 2010 onwards
BURY, GREATER MANCHESTER	North West	January 2010 onwards
CAERPHILLY	Wales	April 2010 onwards
CALDER VALLEY	Yorkshire and The Humb	January 2010 onwards
CANONBURY	London	January 2010 onwards
CARDIFF	Wales	January 2010 onwards
CASTLEFORD	Yorkshire and The Humb	April 2010 onwards
CAVERSHAM	South East	Late Summer 2010 onwards
CHANDLERS FORD	South East	Late Summer 2010 onwards
CHEETHAM	North West	April 2010 onwards
CHELMSFORD	East of England	January 2010 onwards
CHESTER-LE-STREET	North East	April 2010 onwards
CHINGFORD	London	January 2010 onwards
CHIPPENHAM	South West	Late Summer 2010 onwards
CHORLTON	North West	April 2010 onwards
COALVILLE	East Midlands	Late Summer 2010 onwards
CONGLETON	North West	Late Summer 2010 onwards
CROWTHORNE	South East	Late Summer 2010 onwards
DALGETY BAY	Scotland	Late Summer 2010 onwards
DARTFORD	South East	April 2010 onwards
DEAN	Scotland	January 2010 onwards
DENTON	North West	April 2010 onwards
DIDCOT	South East	Late Summer 2010 onwards
DIDSBURY	North West	January 2010 onwards
DOWNEND	South West	April 2010 onwards
DUNFERMLINE	Scotland	Late Summer 2010 onwards

Super Fast Fibre Access Exchange Area Roll-out

The dates are estimates only and may change.

Name	RDA	Date
DURHAM	North East	April 2010 onwards
EARLEY	South East	Late Summer 2010 onwards
EARLSDON	West Midlands	Late Summer 2010 onwards
EAST HERRINGTON	North East	April 2010 onwards
EASTLEIGH	South East	Late Summer 2010 onwards
EDINBURGH CORSTORPHINE	Scotland	April 2010 onwards
EDINBURGH CRAIGLOCKHART	Scotland	April 2010 onwards
EDMONTON	London	January 2010 onwards
ELSTREE	East of England	April 2010 onwards
ELTHAM	London	April 2010 onwards
ENFIELD	London	January 2010 onwards
FAILSWORTH	North West	January 2010 onwards
FAIR OAK	South East	Late Summer 2010 onwards
FALLINGS PARK	West Midlands	April 2010 onwards
GLASGOW BRIDGETON	Scotland	April 2010 onwards
GLASGOW GIFFNOCK	Scotland	April 2010 onwards
GLASGOW HALFWAY	Scotland	January 2010 onwards
GLASGOW NEWTON MEARN	Scotland	Late Summer 2010 onwards
GLASGOW WESTERN	Scotland	January 2010 onwards
GLOSSOP	East Midlands	April 2010 onwards
GREAT BARR	West Midlands	April 2010 onwards
GREENFORD	London	Late Summer 2010 onwards
GREENWICH	London	April 2010 onwards
GUISELEY	Yorkshire and The Humb	Late Summer 2010 onwards
HAINAULT	East of England	April 2010 onwards
HALIFAX	Yorkshire and The Humb	January 2010 onwards
HARPENDEN	East of England	Late Summer 2010 onwards
HEADINGLEY	Yorkshire and The Humb	April 2010 onwards
HEATON MOOR	North West	January 2010 onwards
HEDNESFORD	West Midlands	Late Summer 2010 onwards
HEMEL HEMPSTEAD	East of England	January 2010 onwards
HENLEY ON THAMES	South East	Late Summer 2010 onwards
HETTON-LE-HOLE	North East	April 2010 onwards
HINCKLEY	East Midlands	April 2010 onwards
HODDESDON	East of England	April 2010 onwards
HORNCHURCH	London	April 2010 onwards
HYDE	North West	April 2010 onwards
INGREBOURNE	London	April 2010 onwards
KENILWORTH	West Midlands	Late Summer 2010 onwards
LANGLEY	South East	Late Summer 2010 onwards
LEA VALLEY	East of England	April 2010 onwards
LEAGRAVE	East of England	January 2010 onwards
LEAMORE	West Midlands	April 2010 onwards
LISBURN	Northern Ireland	April 2010 onwards
LIVINGSTON STATION	Scotland	Late Summer 2010 onwards
LLANEDEYRN	Wales	Late Summer 2010 onwards
LLANISHEN	Wales	Late Summer 2010 onwards
LOCKSHEATH	South East	Late Summer 2010 onwards

Super Fast Fibre Access Exchange Area Roll-out

The dates are estimates only and may change.

Name	RDA	Date
LOFTHOUSE GATE	Yorkshire and The Humb	Late Summer 2010 onwards
LOUGHTON	East of England	April 2010 onwards
LOW MOOR	Yorkshire and The Humb	April 2010 onwards
LUTON	East of England	January 2010 onwards
MAIDENHEAD	South East	Late Summer 2010 onwards
MANCHESTER EAST	North West	April 2010 onwards
MERTON PARK	London	Late Summer 2010 onwards
MILE END	London	Late Summer 2010 onwards
MITCHAM	London	Late Summer 2010 onwards
MOSS SIDE	North West	April 2010 onwards
NEW SOUTHGATE	London	April 2010 onwards
NEWPORT PAGNELL	South East	Late Summer 2010 onwards
NORTHERN	West Midlands	April 2010 onwards
NUNEATON	West Midlands	April 2010 onwards
OLDHAM	North West	January 2010 onwards
ORTONS	East of England	Late Summer 2010 onwards
PARSONS GREEN	London	Late Summer 2010 onwards
PENARTH	Wales	April 2010 onwards
PENICUIK	Scotland	Late Summer 2010 onwards
PONDERS END	London	April 2010 onwards
PONTEFRACT	Yorkshire and The Humb	April 2010 onwards
PORTISHEAD	South West	Late Summer 2010 onwards
PORTSMOUTH CENTRAL	South East	Late Summer 2010 onwards
PRESTWICH	North West	April 2010 onwards
PUDSEY	Yorkshire and The Humb	January 2010 onwards
PUTNEY	London	Late Summer 2010 onwards
RANMOOR	Yorkshire and The Humb	Late Summer 2010 onwards
READING SOUTH	South East	Late Summer 2010 onwards
RUSHOLME	North West	January 2010 onwards
SHIPLEY	Yorkshire and The Humb	April 2010 onwards
SIDCUP	London	April 2010 onwards
SITTINGBOURNE	South East	Late Summer 2010 onwards
SKYPORT	London	Late Summer 2010 onwards
SLADE GREEN	London	April 2010 onwards
SOLIHULL	West Midlands	Late Summer 2010 onwards
ST. ALBANS	East of England	January 2010 onwards
STALYBRIDGE	North West	April 2010 onwards
STAMFORD HILL	London	April 2010 onwards
STANFORD-LE-HOPE	East of England	April 2010 onwards
STONEYGATE	East Midlands	Late Summer 2010 onwards
SUTTON CHEAM	London	Late Summer 2010 onwards
SWINTON, GREATER MANCHESTER	North West	April 2010 onwards
TAFFSWELL	Wales	January 2010 onwards
TAMWORTH	West Midlands	Late Summer 2010 onwards
TETTENHALL	West Midlands	April 2010 onwards
THAMESMEAD	London	January 2010 onwards
TOOTHILL	South West	Late Summer 2010 onwards
TOTTENHAM	London	January 2010 onwards
URMSTON	North West	April 2010 onwards

Super Fast Fibre Access Exchange Area Roll-out

The dates are estimates only and may change.

Name	RDA	Date
WALKDEN	North West	April 2010 onwards
WALSALL	West Midlands	April 2010 onwards
WALTHAM CROSS	East of England	April 2010 onwards
WANSTEAD	London	Late Summer 2010 onwards
WARWICK	West Midlands	Late Summer 2010 onwards
WATFORD	East of England	January 2010 onwards
WEDNESBURY	West Midlands	April 2010 onwards
WILLASTON	North West	Late Summer 2010 onwards
WILMSLOW	North West	April 2010 onwards
WIMBLEDON	London	Late Summer 2010 onwards
WOKINGHAM	South East	Late Summer 2010 onwards
WOODFORD	East of England	April 2010 onwards
WOOLWICH	London	January 2010 onwards
WORLE	South West	Late Summer 2010 onwards